COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/30/2008

ESTIMATE SUMMARY 13:21:34
CONTID: C15176 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15176-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0 DAYS TIME ALLOW: 65 WORK DAYS
Alamosa North PERCENT TIME: 96.92 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 017A-010
Alamosa North
NAME OF ROAD: 17
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 03/25/2008
7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 03/10/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED
ALAMOSA co 81101 719-589-6671 DATE NOTICE TO PROCEED 03/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,555,973.56 PARTICIPATING $ 1,279,454.68 $ 60.00
AWARD PROJECT AMT: $ 3,362,381.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 35.98% TOTAL EARNINGS 1,279,454.68 60.00
FUNDS AVAILABLE: $ 2,276,518.88 STOCKPILED MATERIALS 234,664.50 234,664.50
GROSS EARNINGS 1,514,119.18 234,724.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -32,947.04 -1.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,481,172.14 234,722.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,481,172.14 234,722.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 234,722.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035 REMOVAL OF PIPE 12.000 12.000
LF 0.000 0.00
65.00000 12.000 780.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 1,534.000 1,118.140
sy 0.000 0.00
5.75000 1,118.140 6,429.31
0015 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,973.530 7,973.530
cY 0.000 0.00
15.00000 7,973.530 119,602.95
0017 203-00061 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT 5,629.850 5,629.850
SPECIAL - PIT RUN - MINUS 8" MATERIAL
TON 0.000 0.00
9.60000 5,629.850 54,046.56
0020 203-01100 PROOF ROLLING 30.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0025 203-01140 ROLLING 30.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0030 203-01500 BLADING 60.000 7.000
HOUR 0.000 0.00
100.00000 7.000 700.00
0035 203-01510 BACKHOE 20.000 4.000
HOUR 0.000 0.00
125.00000 4.000 500.00
0040 203-01597 POTHOLING 28.000 28.000
HOUR 0.000 0.00
155.00000 28.000 4,340.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 207-00205 TOPSOIL 2,042.700 2,042.700
cY 0.000 0.00

12.70000 2,042.700 25,942.29
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT : STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 207-00305 WETLAND TOPSOIL 536.000 536.000
cYy 0.000 0.00
7.50000 536.000 4,020.00
0060 207-00310 STOCKPILE WETLAND TOPSOIL 803.000 803.000
cY 0.000 0.00
12.50000 803.000 10,037.50
0065 208-00005 *EROSION LOG (12 INCH) 225.000 225.000
LF 0.000 0.00
5.50000 225.000 1,237.50
0070 208-00020 *SILT FENCE 3,692.000 3,692.000
LF 0.000 0.00
2.50000 3,692.000 9,230.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 208-00206 EROSION CONTROL SUPERVISOR 65.000 62.000
DAY 0.000 0.00
200.00000 62.000 12,400.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0090 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0095 210-00810 *RESET GROUND SIGN 27.000 27.000
EACH 0.000 0.00
225.00000 27.000 6,075.00
0100 210-01130 *RESET GUARDRAIL TYPE 3 117.000 117.000
LF 0.000 0.00
52.50000 117.000 6,142.50
0105 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0115 212-00006 *SEEDING (NATIVE) 3.800 3.800
ACRE 0.000 0.00
450.00000 3.800 1,710.00
0120 212-00028 *SEEDING (WETLANDS) 0.330 0.330
ACRE 0.000 0.00
660.00000 0.330 217.80
0125 212-00032 *SOIL CONDITIONING 3.800 3.800
ACRE 0.000 0.00
900.00000 3.800 3,420.00
0130 213-00002 *MULCHING (WEED FREE HAY) 4.130 4.130
ACRE 0.000 0.00
1,060.00000 4.130 4,377.80
0135 213-00061 *MULCH TACKIFIER 413.000 413.000
1B 0.000 0.00
1.50000 413.000 619.50
0140 304-02000 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 19,708.450
TON 0.000 0.00
12.00000 19,708.450 236,501.40
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,910.840 8,910.840
TON 0.000 0.00
14.50000 8,910.840 129,207.18
0150 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,998.000 137.490
TON 0.000 0.00
19.50000 137.490 2,681.06
0155 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0160 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 25,100.000 3,195.362
TON 0.000 0.00
42.00000 3,195.362 134,205.20
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PCN: 15176-BID ESTIMATE RUN
PROJECT: STA 017A-010 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERIAL ALLOWANCE HMA AGGREGATE STOCKPILE 0.000
TON 22,349.000 234,664.50
10.50000 22,349.000 234,664.50
0165 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 784.000 189.103
TON 0.000 0.00
420.00000 189.103 79,423.26
0170 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 973.000 0.000
TON 0.000 0.00
525.00000 0.000 0.00
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,476.000 391.000
GAL 0.000 0.00
2.45000 391.000 957.95
0179 506-00206 RIPRAP (6 INCH) 8.000 8.000
cy 0.000 0.00
100.00000 8.000 800.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000
LF 0.000 0.00
92.00000 47.000 4,324.00
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0187 603-10300 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 58.000 58.000
PIPE
LF 0.000 0.00
73.19000 58.000 4,245.02
0190 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0195 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0200 607-11525 *FENCE (PLASTIC) 1,432.000 1,432.000
LF 0.000 0.00
1.75000 1,432.000 2,506.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 612-00001 *DELINEATOR (TYPE I) 56.000 29.000
EACH 0.000 0.00
12.50000 29.000 362.50
0210 612-00002 *DELINEATOR (TYPE II) 26.000 24.000
EACH 0.000 0.00
13.00000 24.000 312.00
0215 612-00003 *DELINEATOR (TYPE III) 8.000 8.000
EACH 0.000 0.00
14.00000 8.000 112.00
0220 614-00011 *SIGN PANEL (CLASS I) 36.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0225 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 44.000 0.000
SLIPBASE
LF 0.000 0.00
33.00000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.965
LS 0.000 0.00
60,000.00000 0.965 57,900.00
0235 626-00000 *MOBILIZATION 1.000 0.533
LS 0.000 0.00
340,000.00000 0.533 181,220.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
0245 627-00001 *PAVEMENT MARKING PAINT 440.000 39.000
GAL 0.000 0.00
33.00000 39.000 1,287.00
0250 627-00005 *EPOXY PAVEMENT MARKING 220.000 0.000
GAL 0.000 0.00
66.00000 0.000 0.00
0255 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,031.000 0.000

(WORD / SYMBOL)

20.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 630-00000 *FLAGGING 3,891.500 3,891.500
HOUR 0.000 0.00
23.25000 3,891.500 90,477.38
0265 630-00001 *PILOT CAR OPERATION 350.000 0.000
HOUR 0.000 0.00
36.30000 0.000 0.00
0270 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 30.000
DAY 0.000 0.00
110.00000 30.000 3,300.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000
DAY 0.000 0.00
525.00000 61.000 32,025.00
0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 3.500
EACH 0.000 0.00
40.00000 3.500 140.00
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 13.500
EACH 0.000 0.00
45.00000 13.500 607.50
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0295 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
4,250.00000 1.500 6,375.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
55.00000 0.000 0.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 200.000 100.000
EACH 0.000 0.00
33.00000 100.000 3,300.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000
EACH 0.000 0.00

35.00000 4.000 140.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
9.00000 25.000 225.00
0325 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 30,792.380 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 44,155.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 731.500 671.500
HOUR 60.000 60.00
1.00000 731.500 731.50
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 113,582.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70034 F/A ENVIRONMENTAL SURVEY 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0005 13:21:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 700-70035 F/A SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70060 F/A ADJUST UTILITIES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,533,473.56 $ 234,724.505% 1,491,619.16
CAT NO0400 CONSTRUCTION ENGINEERING
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 22,500.00 $ 0.00s 22,500.00
PROJECT TOTAL CURRENT AMT $ 3,555,973.56 $ 234,724.50 $ 1,514,119.16



